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1.0 INTRODUCTION 
 
This Draft Remedial Action Plan presents the engineering design and specifications for the remedy for the 
Walnut Cove Dump (Site) in Walnut Cove, Stokes County, North Carolina.  The Site is located behind 
1184 Old Plantation Road, off of Martin Luther King Jr. Road approximately 3.2 miles from the 
intersection with State Road 65. The Site includes parcels numbers 698200065073 and 698200035785. 
 
Figure 1 shows the waste disposal is located in two areas.  One area consists of both buried and partially 
buried waste, and the other area contains only surficial waste.  The Site is covered with pine trees and 
deciduous trees ranging from a few inches to two feet in diameter.  The entire waste disposal area is 0.44 
acres, wooded, and is zoned residential-agricultural.  Surface water flows northwest across the three 
areas of surface waste and east/northeast across the larger waste area from a topographic ridge located 
between the areas. 

2.0 HISTORICAL OPERATIONS 

The municipal landfill began operation about 1967 and the Town of Walnut Cove closed operation about 
1973.  While in operation, waste was pushed down the slope into gullies. 

3.0 SENSITIVE ENVIRONMENTS 

No documented sensitive environments were reported within 500 feet of the waste disposal area. 

4.0 WASTE DISPOSAL AREA 

An electromagnetic induction survey indicated that subsurface waste was present on Site that extends 
onto the adjacent southern parcel. 

4.1 Delineation Borings 
 
Borings were advanced to define the waste disposal boundaries.  The confirmed smaller waste areas 
include only surficial waste.  The borings advanced on the northern and southern parts of the larger waste 
disposal area showed the presence of buried and partially buried waste.  Borings advanced on the 
southern part of the larger waste disposal area confirmed that waste extended onto the southern adjacent 
property.  Surface debris totals approximately 125 cubic yards, while partially buried and buried waste 
total approximately 4,000 cubic yards. 

4.2 Waste 
 
The three small areas of surficial waste contain aluminum, glass, plastic and household materials.  The 
larger waste disposal area contains both buried and partially buried waste from two to three feet thick 
near the waste boundary to eight feet thick in the central part of the waste disposal area.  Waste types 
observed include glass, plastic, metal, newspaper, cloth, and metal cans. Gullies containing surficial and 
partially buried waste are located on the northern and southern parts of the larger waste disposal area. 
Waste including tires, glass, 55-gallon drums, and white goods are present on the surface and metal, 
auto parts, plastic, and glass were observed as partially buried. 
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5.0 MEDIA CHARACTERIZATION 

5.1 Soil 
 
Six soil borings were advanced within the waste and fourteen borings advanced near the waste disposal 
perimeter and analyzed for volatile organic compounds (VOCs), semi-volatile organic compounds 
(SVOCs), heavy metals, nitrate and sulfate.  Detected concentrations were compared to the North 
Carolina Department of Environment and Natural Resources, Inactive Hazardous Sites Branch (IHSB) 
Preliminary Soil Remediation Goals (PSRGs).  If PSRGs are exceeded, the data is provided to the IHSB 
Superfund Section’s Toxicologist for determination of risk.  If concentrations are determined to be 
hazardous, Soil Remedial Goals (SRGs) are established.  Arsenic, iron, and lead were detected above 
SRGs. 
 
The Residential SRG for arsenic is 4.875 parts per million (ppm)   Arsenic was detected at an average 
concentration of 15.11 ppm in soil samples collected from 0-5’ feet below ground surface (bgs).  Arsenic 
was detected at an average concentration of 14.43 ppm in soil samples collected from 5-10 feet bgs. 
 
The Residential SRG for iron is 11,000 ppm.  Iron was detected at an average concentration of 33,178 
ppm in soil samples collected from 0-5’ feet bgs.  Iron was detected at an average concentration of 
28,700 ppm in soil samples collected from 5-10 feet bgs. 
 
The Residential SRG for lead is 400ppm.  Lead was detected at an average concentration of 180.9 ppm 
in soil samples collected from 0-5 feet bgs, but was detected at an average concentration of 603.4 ppm in 
soil samples collected from 5-10’ feet bgs. 
 
Three soil samples were collected from a dry stream bed located downgradient of the waste disposal 
area.  Iron and manganese were detected above Protection of Groundwater SRGs.  The Protection of 
Groundwater SRG for iron is 150 ppm and the Protection of Groundwater SRG for manganese is 65 ppm.  
Iron was detected at concentrations ranging from 8,980 to 12,100 ppm and manganese was detected at 
concentrations ranging from 125 ppm to 405 ppm. 

5.2 Groundwater 
 
Groundwater was not encountered to a depth of 36 feet at bedrock refusal.  Due to a lack of on-site 
groundwater, soil samples were collected at depths below the bottom of the waste to evaluate potential 
leaching of compounds at hazardous concentrations using the toxicity characteristic leaching procedure 
(TCLP).  Results did not exceed Protection of Groundwater Soil Remediation Goals.  Based on site 
topography, groundwater is inferred to flow in a northeasterly direction. 
 
One water supply well (1184 Old Plantation Road) is located within 500 feet of the waste disposal area 
perimeter on an adjacent parcel (Pin: 6972-00-94-8482).  This well was sampled three times in 2013 to 
confirm the presence of arsenic, which was detected at concentrations ranging from 11 to 18.7 parts per 
billion (ppb).  This concentration exceeds the Environmental Protection Agency (EPA) Maximum 
Contaminant Level (MCL) of 10 ppb.  TCLP analysis indicated that arsenic does not leach from the on-
site waste.  Based on the well location being topographically upgradient of the waste disposal area and 
the TCLP analysis, the arsenic detected in the water supply well is not associated with the landfill. 
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5.3 Surface Water 
 
A surface water sample was collected near the pond located approximately 300 feet downgradient of the 
Site.  Iron, manganese, and silver were detected above the North Carolina Title 15A Subchapter 2B 
Surface Water Quality Standards.  Iron and manganese are naturally occurring in this area.  Detected 
concentrations are a reflection of natural background concentrations (Connell, 1999). 

5.4 Landfill Gas 
 
Landfill gas surveys were not conducted due to the landfill size and minimal waste thickness. 

6.0 DRAFT REMEDIAL ACTION PLAN 
 
This DRAFT Remedial Action Plan for the Walnut Cove Dump is based upon the findings of the previous 
remedial investigations and presents a comparison of consolidation and capping of waste onsite to total 
removal of waste.  Based on this comparison a conceptual design is presented that includes excavation 
of surface and subsurface waste from the four identified waste disposal areas and off-site disposal at a 
permitted facility. 
 
7.0 COMPARISON OF REMEDIATION ALTERNATIVES 
 
Remedial strategies considered for the Walnut Cove Dump are the following: 
 

7.1 Surface Debris Removal, Stabilization, Installation of Soil Cover, and Land Use Restrictions 
 

 Prepare and implement an Erosion and Sediment Control Plan for a 25 year storm event, 
 Clear the waste disposal area of all woody vegetative material (including roots), 
 Collect and manage surface debris for off-site disposal, 
 Excavate portions of buried waste on steep slopes and place this material on more stable areas 

within the waste disposal area, 
 Identify and sample a viable off-site cover material borrow source that has a current NCDENR 

Land Quality approved Erosion and Sediment Control Plan, 
 Cover the waste disposal area with 12 inches of structural fill and 6 inches of top soil engineered 

to ensure positive surface-water runoff from the landfill, 
 Stabilize the area of disturbance with a climate appropriate vegetative cover to comply with 

erosion and sedimentation control standards, 
 Perform annual monitoring of the nearby water supply well and surface water body, and 
 Prepare a survey plat for recordation of a notice of an inactive hazardous substance or waste 

disposal site and a declaration of perpetual land use restrictions to be recorded with property 
deed.  The landowner will then maintain the cover soil in agreement with the perpetual land use 
restrictions. In an extreme weather event the state will review site conditions.  
 

The approximate total cost is $564,000.  The approximate time to construct the remedy is 41 work days. 
 
Approximately 4,000 cubic yards of buried waste will remain on site.  The site will require application of 
perpetual land use restrictions and perpetual periodic site inspections to ensure that the soil cover is 
maintained.  The State would be responsible to address any exposure issues created by unusual 
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and damaging atmospheric or terrestrial events.  Additional grading and tree removal is required to stabilize 
the slopes surrounding the waste.  The use of the property will be limited to the property owner as the 
contamination/waste will remain at the Site.  The property value will be depressed relative to adjacent 
property.  Nearby potable water sources could eventually be affected by the waste left in place. 
 

7.2 Surface Debris Removal, Buried Waste Removal and Site Restoration 
 

 Prepare and implement an Erosion and Sediment Control Plan for a 10 year storm event, 
 Collect surface debris, treat a 5’ x 5’ x 6’ deep square centered around SB-4, and excavate 

approximately 4,000 cubic yards of buried waste for transport to an approved facility, 
 To treat the area around SB-4 mix 850 pounds of triple superphosphate to stabilize the lead 

making it safe for disposal. 
 Collect post excavation confirmation soil samples at the base of the excavation and collect 

confirmation soil samples from areas containing surface debris. 
 Grade the disturbed area to promote positive storm water runoff and comply with erosion and 

sedimentation control standards, and 
 Complete removal of on-site waste and impacted soil is technically and logistically feasible.  This 

remedy will fully restore the Site with no depressed property values, and eliminates the need to 
impose perpetual land use restrictions. 

 
The approximate total cost is $639,000.  The approximate time to remove the waste is 39 work days.  
 
Following a post-construction erosion and sediment control monitoring period of approximately six 
months, the site will require no further monitoring because the waste will be removed.  The Site will be 
free of perpetual land use restrictions and/or notice on the deed.  Perpetual oversight would no longer be 
needed and the State would not be responsible to address exposure issues created by highly unusual 
and damaging weather or terrestrial events.  Less grading and tree removal is required to remove the 
waste.  Removal of the waste fully restores the site resulting in unrestricted site use and no depressed 
property value.  Nearby potable water sources would no longer be at risk. 
 
The state proposes to implement this option as the best approach for the Site.  
 
8.0 REMEDY 

8.1 Erosion and Sedimentation Control 

The erosion and sedimentation control measures for the project include a gravel construction entrance, 
rip rap aprons, check dams, and silt fencing designed for the proposed denuded area.  During all 
construction, disturbed areas with the potential for erosion will be covered at the end of each work day 
with plastic sheeting until the site has been seeded for permanent stabilization. 

8.2 Waste Removal 
 

It is estimated that up to 4,000 cubic yards of surface and subsurface waste will be excavated in the large 
waste disposal area.  The surface waste in the three smaller areas in the western portion of the site will 
also be collected and disposed.  It is estimated that up to 125 cubic yards of surface debris will be 
collected from these three areas.  All excavated waste will be disposed at an off-site approved facility. 
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8.3 Waste Removal Confirmation 
 

Once all the waste has been removed confirmation soil samples will be collected from the base of each 
area.  Composite soil samples will be collected from 0-3 inch depths using a 50 feet sampling grid 
spacing.  Samples from up to four adjacent grid nodes may be composited into a single sample.  One 
duplicate soil sample and one equipment blank will also be collected.  The samples will be submitted to a 
North Carolina certified laboratory and analyzed for VOCs, SVOCs, heavy metals, mercury, ammonia, 
nitrate and sulfate.  The confirmation soil sample locations and the former waste disposal area perimeter 
will be surveyed using a Global Positioning System (GPS) and North American Datum 1983 (NAD83) 
format. 

8.4 Stabilization 
 
Following waste removal confirmation, the areas of excavation will be graded into the surrounding 
topography while maintaining a stable slope and promoting appropriate drainage with no ponding.  All 
disturbed areas will be provided with a permanent vegetation cover.  All slopes at or steeper than 2.5H:1V 
will be stabilized with anchored erosion control matting. 
 
9.0 SCHEDULE 
 
The remedy construction schedule is presented below. 
 

Task Schedule 

Obtain and Review Bids, Contractor Procurement, and 
Secure Contract 

5 Weeks 

Construction Implementation, Confirmation Sampling, and 
Construction Completion 

7 Weeks 

Final Erosion and Sediment Control Feature Removal 8 Weeks 

10.0 BUDGET ESTIMATE 
 
The estimated remedy construction cost is $639,000. 

11.0 SOLE USE STATEMENT 
 
 
 
 
 

This report was prepared specifically for the use of the Pre-Regulatory Landfill Unit, Inactive 
Hazardous Sites Branch under our contract dated October 27, 2009 as defined in the scope of work 
for Task Order 577RA-1.  Use of this document for other purposes or by other parties is at the sole 
risk of the user. 
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SECTION B-B

H

LAYER OF FILTER FABRIC

 MINIMUM H=2/3

RIP RAP

W1

La

BB

(1
0'

 M
IN

.)

PLAN

NATURAL GRADE

M

I
M

I

PIPE DIAMETER

NOTES:

NOTE: 

W2

T

OUTLET La W1 W2 *T H

(THICKNESS)

d50 (see fig 8.06 a&b "NC SEDIMENT AND EROSION CONTROL MANUAL"
dmax = 1.5 x d50
T = 1.5 X dmax.

*

0 % SLOPE

ELEVATION

1' MIN.

1' MIN.
FILTER FABRIC LAP
(IF NEEDED)

END OF FLARED SECTION

END OF APRON

PERMANENT DRAINAGE SWALE/SLOPE STABILIZATION

NOT TO SCALE

FILTER FABRIC

CLASS A RIPRAP1.5'

4' TO 6'

2' MAX. AT CENTER

9" MIN.

1.5' MIN.

CHECK DAM NOTES

CONSTRUCTION

1. PLACE STONE TO THE LINES AND DIMENSIONS SHOWN IN
THE PLAN ON A FILTER FABRIC FOUNDATION.

2. KEEP THE CENTER STONE SECTION AT LEAST 9 INCHES
BELOW NATURAL GROUND LEVEL WHERE THE DAM ABUTS
THE CHANNEL BANKS.

3. KEY  THE STONE INTO THE DITCH BANKS AND EXTEND STONE
AT LEAST 1.5 FEET BEYOND THE DITCH BANK TO KEEP WATER
FROM CUTTING AROUND THE ENDS OF THE CHECK DAM.

4. SET SPACING BETWEEN DAMS TO ASSURE THAT THE
ELEVATION AT THE TOP OF THE LOWER DAM IS THE SAME AS
THE TOE ELEVATION OF THE UPPER DAM.

5. VERIFY THAT THE CHANNEL REACH ABOVE THE MOST
UPSTREAM DAM IS STABLE.

6. ENSURE THAT OTHER AREAS OF THE CHANNEL, SUCH AS
CULVERT ENTRANCES BELOW THE CHACK DAMS, ARE NOT
SUBJECT TO DAMAGE OR BLOCKAGE FROM DISPLACED
STONES.

MAINTENANCE

1. INSPECT CHECK DAMS AND CHANNELS WEEKLY AND AFTER
EACH SIGNIFICANT (1/2 INCH OR GREATER) RAINFALL EVENT
AND REPAIR IMMEDIATELY.

2. CLEAN OUT SEDIMENT, STRAW, LIMBS OR OTHER DEBRIS
THAT COULD CLOG THE CHANNEL AS REQUIRED.

3. ANTICIPATE SUBMERGENCE AND DEPOSITION ABOVE THE
CHECK DAM AND EROSION FROM HIGH FLOWS AROUND THE
EDGES OF THE DAM.  CORRECT ALL DAMAGES IMMEDIATELY.

4. REMOVE SEDIMENT ACCUMULATED BEHIND THE DAMS AS
NEEDED TO PREVENT DAMAGE TO CHANNEL VEGETATION,
ALLOW THE CHANNED TO DRAIN THROUGH THE STONE
CHECK DAM, AND PREVENT LARGE FLOWS FROM CARRYING
SEDIMENT OVER THE DAM.  ADD STONES TO THE DAM AS
NEEDED TO MAINTAIN DESIGN HEIGHT AND CROSS SECTION.

STONE CHECK DAM INSTALLATION

NOT TO SCALE

NOTE:

1.     PREPARE, SEED,AND INSTALL EROSION CONTROL MATTING ON
DISTURBED AREA OF CHANNEL.

2.     EROSION CONTROL MATTING SHALL BE NORTH AMERICAN GREEN S150
OR EQUIVALENT.

3.     EROSION CONTROL MATTING SHALL BE APPLIED ON ALL SLOPES
STEEPER THAN 2.5H:1V.

24"

STAPLES 2' O.C.
BOTH DIRECTIONS

ANCHORED EROSION
CONTROL MATTING

2' OVERLAP AT SEAMS

MAX 1

1.8

MAX1

1.8

KEY IN PER
MANUFACTURER'S

RECOMMENDATIONS

STAKES

1. RIPRAP SHOULD EXTEND UP BOTH SIDES OF THE APRON AT THE DISCHARGE
OUTLET AT A MAXIMUM SLOPE OF 2:1 AND A HEIGHT NOT LESS THAN TWO
THIRDS THE PIPE DIAMETER OR CULVERT HEIGHT.

2. THERE SHALL BE NO OVERFLOW FROM THE END OF THE APRON TO THE
SURFACE OF THE RECEIVING CHANNEL.  THE AREA TO BE RIPRAPPED SHALL
BE UNDERCUT SO THAT THE INVERT OF THE APRON SHALL BE AT THE SAME
GRADE (FLUSH) WITH THE SURFACE OF THE RECEIVING CHANNEL.  THE
APRON SHALL HAVE A CUTOFF OR TOE WALL AT THE DOWNSTREAM END.

3. THE WIDTH OF THE END OF THE APRON SHALL BE EQUAL TO THE BOTTOM
WIDTH OF THE RECEIVING CHANNEL. MAXIMUM TAPER TO RECEIVING
CHANNEL 5:1.

4. ALL SUBGRADE FOR STRUCTURE TO BE COMPACTED.

5. THE PLACING OF FILL, EITHER LOOSE OR COMPACTED IN THE RECEIVING
CHANNEL SHALL NOT BE ALLOWED.

6. NO BENDS OR CURVES IN THE HORIZONTAL ALIGNMENT OF THE APRON  WILL
BE PERMITTED.

7. FILTER FABRIC SHALL BE INSTALLED ON COMPACTED SUBGRADE PRIOR  TO
PLACEMENT OF RIP RAP.

8. ANY DISTURBED AREA FROM END OF APRON TO RECIEVING CHANNEL MUST
BE STABILIZED.

NOT TO SCALE
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STANDARD TEMPORARY SILT FENCE DETAIL

NOT TO SCALE

MAINTENANCE NOTES:

1. FILTER BARRIERS SHALL BE INSPECTED BY THE FINANCIALLY
RESPONSIBLE PARTY OR HIS AGENT IMMEDIATELY AFTER EACH
RAINFALL AND AT LEAST DAILY DURING PROLONGED RAINFALL.
ANY REPAIRS NEEDED SHALL BE MADE IMMEDIATELY.

2. SHOULD THE FABRIC DECOMPOSE OR BECOME INEFFECTIVE
PRIOR TO THE END OF THE EXPECTED USABLE LIFE AND THE
BARRIER STILL IS NECESSARY, THE FABRIC SHALL BE
REPLACED PROMPTLY.

3. SEDIMENT DEPOSITS SHOULD BE REMOVED WHEN DEPOSITS
REACH APPROX. HALF THE HEIGHT OF THE BARRIER.  ANY
SEDIMENT DEPOSITS REMAINING IN PLACE AFTER THE SILT
FENCE IS REMOVED SHALL BE DRESSED TO CONFORM TO THE
EXISTING GRADE, PREPARED AND SEEDED.

4. REMOVE ALL FENCING MATERIALS AND UNSTABLE SEDIMENT
DEPOSITS AND BRING THE AREA TO GRADE AND STABILIZE IT
AFTER THE CONTRIBUTING DRAINAGE AREA HAS BEEN
PROPERLY STABILIZED.

GENERAL NOTES:

1. USE A SYNTHETIC FILTER FABRIC OF AT LEAST 95% BY WEIGHT POLYOLEFINS OR POLYESTER WHICH IS CERTIFIED BY THE MANUFACTURER
OR SUPPLIER AS CONFORMING TO THE REQUIREMENTS OF ASTM D 6461. SYNTHETIC FILTER FABRIC SHOULD CONTAIN UNTRAVIOLET RAY
INHIBITORS AND STABILIZERS TO PROVIDE A MINIMUM OF 6 MONTHS OF EXPECTED USABLE CONSTRUCTION LIFE AT A TEMPERATURE RANGE
OF 0 TO 120° F.

2. ENSURE THAT POSTS FOR SILT FENCE ARE 1.25 LB/LF MINIMUM STEEL WITH A MINIMUM LENGTH OF 5 FT. MAKE SURE THAT STEEL POSTS
HAVE PROJECTIONS THAT FACILITATE FASTENING THE FABRIC.  WOOD POSTS SHALL NOT BE USED.

3. FOR REINFORCEMENT OF STANDARD STRENGTH FILTER FABRIC, USE WIRE FENCE WITH A MINIMUM 14 GAUGE AND A MAXIMUM MESH
SPACING OF 6 INCHES.

4. CONSTRUCT THE SEDIMENT BARRIER OF STANDARD STRENGTH OR EXTRA STRENGTH SYNTHETIC FILTER FABRICS.
5. ENSURE THAT THE HEIGHT OF THE SEDIMENT FENCE DOES NOT EXCEED 24 INCHES ABOVE THE GROUND SURFACE. HIGHER FENCES MAY

IMPOUND VOLUMES OF WATER SUFFICIENT TO CAUSE FAILURE OF THE STRUCTURE.
6. CONSTRUCT THE FILTER FABRIC FROM A CONTINUOUS ROLL CUT TO THE LENGTH OF THE BARRIER TO AVOID JOINTS. WHEN JOINTS ARE

NECESSARY, SECURELY FASTEN THE FILTER CLOTH ONLYU AT A SUPPORT POST WITH 4 FT. MINIMUM OVERLAP TO THE NEXT POST.
7. SUPPORT STANDARD STRENGTH FILTER FABRIC BY WIRE MESH FASTENED SECURELY TO THE UPSLOPE SIDE OF THE POSTS. EXTEND THE

WIRE MESH SUPPORT TO THE BOTTOM OF THE TRENCH. FASTEN THE WIRE REINFORCEMENT, THEN FABRIC ON THE UPSLOPE SIDE OF THE
FENCE POST. WIRE OR PLASTIC ZIP TIES SHOULD HAVE A MINIMUM 50 LB. TENSILE STRENGTH.

8. WHEN A WIRE MESH SUPPORT FENCE IS USED, SPACE POSTS A MAXIMUM OF 8 FT. APART. SUPPORT POSTS SHOULD BE DRIVEN SECURELY
INTO THE GROUND A MINIMUM OF 24 INCHES.

9. EXTRA STRENGTH FILTER FABRIC WITH 6 FT. POST SPACING DOES NOT REQUIRE WIRE MESH SUPPORT FENCE. SECURELY FASTEN THE
FILTER FABRIC DIRECTLY TO POSTS.

10. EXCAVATE A TRENCH APPROX. 5 IN. WIDE AND 8 IN. DEEP ALONG THE PROPOSED LINE OF POSTS AND UPSLOPE FROM THE BARRIER.
11. PLACE 12 IN. OF THE FABRIC ALONG THE BOTTOM AND SIDE OF THE TRENCH.
12. BACKFILL THE TRENCH WITH SOIL PLACED OVER THE FILTER FABRIC AND COMPACT. THOROUGH COMPACTION OF THE BACKFILL IS CRITICAL

TO SILT FENCE PERFORMANCE.
13. DO NOT ATTACH FILTER FABRIC TO EXISTING TREES.

TEMPORARY CONSTRUCTION ENTRANCE

NOT TO SCALE
2-3" WASHED STONE

50' MIN.

12' M
IN.

6" MIN.
THICKNESS

CONSTRUCTION NOTES:

MAINTENANCE NOTES:

NOTES

AS

REQUIR
ED

EXISTING PAVEMENT

1. COARSE AGGREGATE: 2-3 INCH WASHED STONE

2. MINIMUM THICKNESS: 6 INCHES

3. MINIMUM LENGTH: 50 FEET

4. MINIMUM WIDTH: 12 FEET

5. GEOTEXTILE: REQUIRED TO SEPARATE COARSE
AGGREGATE FROM SUBGRADE.

6. MAINTAIN TO PREVENT TRANSPORT OF
SEDIMENT ONTO PUBLIC ROADS. PLACE
ADDITIONAL COARSE AGGREGATE AS
CONDITIONS DEMAND.

1. CLEAR THE ENTRANCE AND EXIT AREA OF ALL VEGETATION, ROOTS,
AND OTHER OBJECTIONABLE MATERIAL AND GRADE PROPERLY.

2. PLACE FILTER FABRIC OVER CLEARED AREA.

3. PLACE WASH STONE TO THE SPECIFIC GRADE AND DIMENSIONS
SHOWN ON THE PLANS AND SMOOTH IT.

4. PROVIDE DRAINAGE TO CARRY WATER TO A SUITABLE OUTLET.

1. MAINTAIN THE STONE PAD IN A CONDITION TO PREVENT MUD OR
SEDIMENT  FROM LEAVING THE CONSTRUCTION SITE. THIS MAY
REQUIRE PERIODIC TOPDRESSING WITH 2-INCH STONE.

2. AFTER EACH RAINFALL, INSPECT ANY STRUCTURE USED TO TRAP
SEDIMENT AND CLEAN IT OUT AS NECESSARY.

3. IMMEDIATELY REMOVE ALL OBJECTIONABLE MATERIALS SPILLED,
WASHED, OR TRACKED ONTO PUBLIC ROADWAYS.

SIDE VIEW

FRONT VIEW

GRADE

PLAN VIEW

FLOW DIRECTION

NOTE:
1. APPLICABLE FOR DRAINAGE AREAS NO MORE THAN 1/4 ACRE.
2. USE AS A REPAIR OF SILT FENCE FAILURES.
3. BURY WIRE FENCE, HARDWARE CLOTH, AND SILT FENCE FABRIC 6 INCHES.

SILT FENCE FABRIC

HARDWARE CLOTH

2' MAX.

WIRE FENCE

HARDWARE CLOTH

WIRE FENCE

STEEL FENCE POST

FILTER OF # 57
WASHED STONE

18"

6"
12" OVERLAP

6"

12" OVERLAP

STEEL FENCE POST

FLOW DIRECTION

SILT FENCE FABRIC TO
OVERLAP HARDWARE
CLOTH BY 12 INCHES

STEEL FENCE POST

FILTER OF # 57
WASHED STONE

TEMPORARY SILT FENCE OUTLET DETAIL 

NOT TO SCALE




